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ESTIMATE RUN 10/12/2010

ESTIMATE SUMMARY 13:19:33

CONTID: C17711         ESTIMATE NO: 0003 PROG 2005

PCN: 17711-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 GUARDRAIL 8MI E MM 205.5 PERCENT TIME:

PROJECT NO: IM0703-358                    

I-70 GUARDRAIL 8MI E MM 205.5

NAME OF ROAD: 070A

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

COLORADO CONSTRUCTORS, INC. PAY PERIOD ENDING 10/12/2010 DATE TIME STARTED 07/09/2010

6800 N. BROADWAY, STE 112 DATE LET 06/10/2010 DATE WORK BEGAN

 DATE AWARDED 06/17/2010 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/08/2010 DATE ACCEPTED

DENVER CO 80221     303/427-0868 DATE NOTICE TO PROCEED 07/09/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,303,271.65 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,040,049.60 NON-PARTICIPATING 399,338.73

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

70.83

WORK DAYS

WORK DAYS

82.64%

399,849.91

399,338.73

399,338.73

399,338.73

$

$

$

$

0.00

1,903,421.74

1,903,421.74

0.00

1,903,421.74

-30,600.74

0.00

1,872,821.00

0.00

AMOUNT DUE 1,872,821.00 399,338.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 399,338.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 670.800

2,235.800

202-00240  
 

2,906.600

SY  

10.00000 29,066.002,906.600

22,358.00

0010 *REMOVAL OF PAVEMENT MARKING 1,831.480

3,417.670

202-00250  
 

6,000.000

SF  

3.00000 15,747.455,249.150

10,253.01

0015 REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

3.000

EACH

140.00000 0.000.000

0.00

0020 *REMOVAL OF GUARDRAIL TYPE 3 125.000

0.000

202-01130  
 

125.000

LF  

5.00000 625.00125.000

0.00

0025 *REMOVAL OF GUARDRAIL TYPE 4 15,515.000

0.000

202-01140  
 

16,228.000

LF  

8.00000 124,120.0015,515.000

0.00

0030 *REMOVAL OF END ANCHORAGE 7.000

1.000

202-01300  
 

11.000

EACH

170.00000 1,360.008.000

170.00

0035 *BLADING 0.000

41.500

203-01500  
 

60.000

HOUR

200.00000 8,300.0041.500

8,300.00

0040 *TRUCK (DUMP) 0.000

31.000

203-01582  
 

60.000

HOUR

100.00000 3,100.0031.000

3,100.00

0045 *COMBINATION LOADER 10.000

80.000

203-01594  
 

90.000

HOUR

120.00000 10,800.0090.000

9,600.00

0050 *STRUCTURE BACKFILL (SPECIAL) 1,933.270

0.000

206-00050  
 

1,933.270

CY  

165.00000 318,989.551,933.270

0.00

0055 *GRAVEL BAG 0.000

0.000

208-00034  
 

0.000

LF  

7.00000 0.000.000

0.00
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000

1.000

208-00045  
 

3.000

EACH

890.00000 2,670.003.000

890.00

0065 *REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 0.000

32.500

208-00103  
 

32.500

HOUR

52.00000 1,690.0032.500

1,690.00

0070 *REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 0.000

0.000

208-00105  
 

20.000

HOUR

112.00000 0.000.000

0.00

0075 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

8.000

EACH

280.00000 0.000.000

0.00

0080 *RESET GUARDRAIL TYPE 3 0.000

200.000

210-01130  
 

2,200.000

LF  

2.00000 400.00200.000

400.00

0085 RESET GUARDRAIL TYPE 7 0.000

0.000

210-01170  
 

530.000

LF  

12.70000 0.000.000

0.00

0090 ADJUST STRUCTURE 0.000

0.000

210-04000  
 

4.000

EACH

1,335.00000 0.000.000

0.00

0095 MODIFY INLET 4.000

0.000

210-04020  
 

4.000

EACH

1,335.00000 5,340.004.000

0.00

0100 *MODIFY GUARDRAIL 0.000

1,681.250

210-04030  
 

2,000.000

LF  

11.15000 18,745.941,681.250

18,745.94

0105 *AGGREGATE BASE COURSE (SPECIAL) 0.000

0.000

304-09000  
 

0.000

CY  

39.00000 0.000.000

0.00

0110 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 201.170

0.000

403-00720  
 

400.000

TON 

84.00000 16,898.28201.170

0.00
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 0.000

1,867.180

403-34721  
 

2,100.000

TON 

65.00000 121,366.701,867.180

121,366.70

0120 *EMULSIFIED ASPHALT (CSS-1H) 0.000

213.500

411-10253  
 

330.000

GAL 

3.50000 747.25213.500

747.25

0125 *DRILLED CAISSON (60 INCH) 1,820.000

0.000

503-00060  
 

1,820.000

LF  

120.00000 218,400.001,820.000

0.00

0130 PREPARE CULVERT PIPE (24 INCH) 0.000

190.000

603-00024  
 

190.000

LF  

10.00000 1,900.00190.000

1,900.00

0135 CULVERT LINING (24 INCH)(SPECIAL) 0.000

190.000

603-00025  
 

190.000

LF  

162.50000 30,875.00190.000

30,875.00

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

1,063.000

606-00301  
 

3,000.000

LF  

17.00000 18,071.001,063.000

18,071.00

0145 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

25.000

LF  

25.00000 0.000.000

0.00

0150 *GUARDRAIL TYPE 7 (STYLE CA) 12,453.000

0.000

606-00710  
 

12,889.000

LF  

37.00000 460,761.0012,453.000

0.00

0155 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

4.000

EACH

755.00000 0.000.000

0.00

0160 *TRANSITION TYPE 3G 0.000

6.000

606-01370  
 

13.000

EACH

1,335.00000 8,010.006.000

8,010.00

0165 *TRANSITION TYPE 3H 0.000

6.000

606-01380  
 

13.000

EACH

435.00000 2,610.006.000

2,610.00
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MEDIAN TERMINAL 0.000

6.000

606-01460  
 

9.000

EACH

3,425.00000 20,550.006.000

20,550.00

0175 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

1.000

EACH

1,835.00000 0.000.000

0.00

0180 GUARDRAIL TYPE 7 (PRECAST) 987.500

0.000

606-99999  
 

2,944.000

LF  

63.40000 62,607.50987.500

0.00

0185 *REFLECTOR (MEDIAN BARRIER) 0.000

0.000

612-00060  
 

20.000

EACH

32.00000 0.000.000

0.00

0190 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

58.000

SF  

22.00000 0.000.000

0.00

0195 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST) 0.000

0.000

614-01575  
 

73.500

LF  

31.00000 0.000.000

0.00

0200 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(SLIPBASE) 0.000

0.000

614-01578  
 

2.000

EACH

334.00000 0.000.000

0.00

0205 *RUMBLE STRIP 0.000

0.000

614-80385  
 

21,440.000

LF  

0.20000 0.000.000

0.00

0210 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

125,000.00000 125,000.001.000

0.00

0215 PUBLIC INFORMATION SERVICES 0.400

0.200

626-01000  
 

1.000

L S 

8,000.00000 4,800.000.600

1,600.00

0220 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

0.000

GAL 

89.00000 0.000.000

0.00
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 27.730

42.220

627-00012  
 

100.000

GAL 

36.00000 2,518.2069.950

1,519.92

0230 *FLAGGING 477.300

347.200

630-00000  
 

1,000.000

HOUR

23.35000 19,252.08824.500

8,107.12

0235 *TRAFFIC CONTROL INSPECTION 15.000

10.000

630-00007  
 

25.000

DAY 

167.00000 4,175.0025.000

1,670.00

0240 *TRAFFIC CONTROL MANAGEMENT 33.000

18.000

630-00012  
 

70.000

DAY 

500.00000 25,500.0051.000

9,000.00

0245 *FLASHING BEACON (PORTABLE) 2.000

1.600

630-80001  
 

4.000

EACH

280.00000 1,008.003.600

448.00

0250 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 1.000

0.800

630-80335  
 

6.000

EACH

85.00000 153.001.800

68.00

0255 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.500

6.800

630-80341  
 

17.000

EACH

55.00000 841.5015.300

374.00

0260 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000

22.100

630-80342  
 

49.000

EACH

61.00000 2,690.1044.100

1,348.10

0265 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.000

10.800

630-80343  
 

22.000

EACH

67.00000 1,326.6019.800

723.60

0270 PORTABLE MESSAGE SIGN PANEL 1.000

0.800

630-80355  
 

2.000

EACH

5,560.00000 10,008.001.800

4,448.00

0275 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000

1.600

630-80358  
 

4.000

EACH

834.00000 3,002.403.600

1,334.40



CONTID: C17711         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 DRUM CHANNELIZING DEVICE 143.500

114.800

630-80360  
 

287.000

EACH

17.00000 4,391.10258.300

1,951.60

0285 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000

5.600

630-80363  
 

14.000

EACH

22.00000 277.2012.600

123.20

0290 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 9.500

7.600

630-80364  
 

19.000

EACH

28.00000 478.8017.100

212.80

0295 CONCRETE BARRIER (TEMPORARY) 1,803.000

1,442.400

630-80370  
 

3,606.000

LF  

50.00000 162,270.003,245.400

72,120.00

0300 TRAFFIC CONE 92.000

88.000

630-80380  
 

200.000

EACH

13.00000 2,340.00180.000

1,144.00

0305 IMPACT ATTENUATOR (TEMPORARY) 1.000

0.800

630-85010  
 

2.000

EACH

2,780.00000 5,004.001.800

2,224.00

0310 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.800

630-85040  
 

2.000

EACH

13,350.00000 24,030.001.800

10,680.00

0315 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0320 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

11,000.000

F A 

1.00000 0.000.000

0.00

0330 F/A FUEL COST ADJUSTMENT 0.000

285.400

700-70016  
 

8,000.000

F A 

1.00000 285.40285.400

285.40
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PCN: 17711-BID    ESTIMATE RUN 10/12/2010

PROJECT: IM0703-358                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:19:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A ASPHALT CEMENT COST ADJUSTMENT 0.000

319.690

700-70019  
 

5,000.000

F A 

1.00000 319.69319.690

319.69

0340 F/A OJT COLORADO TRAINING PROGRAM 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0345 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

800.000

F A 

1.00000 0.000.000

0.00

0350 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A REPAIR CULVERT PIPE 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,903,421.74399,338.732,302,271.65CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

6,000.00000 0.000.000

0.00

0370 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 0.000.000

0.00

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 1,903,421.74399,338.73$2,303,271.65$CURRENT AMTPROJECT TOTAL


